

Team and Project Information

Information	Response
Team Number	Team 9
Project Title	Network Connection Recommendation Platform
Client and Organization	Blake Gibson, Cowles Ventures
Team Members	Alan Qiu, Tz-Ray Wang
Date of Client Consultation	September 9, 2026

Sprint 4 Deliverables

Period: August 27–September 30

Suggested Outcome: Complete at least 80% of the planned project features and demonstrate meaningful, integrated progress.

Sprint Goal:

Transition the prototype from a basic search tool to an artificial intelligence platform by implementing AI profile recommendation, persist user history, and client-side ranking

Major dependencies or risks:

- LLM Rate Limits: We may hit quota caps during large CSV uploads. Will be mitigated by client-side chunking and queueing on the Node proxy.
- LinkedIn API Scope Changes: CSV usage must be fully maintained.

How will the client review Sprint 4 work?

Live review where the client executes a query, saves the criteria, stars two candidate profiles, and observes

Deliverable	Details and Acceptance Criteria	Owner(s)	Report Evidence
Basic AI Profile Pipeline	Implement a profile processing pipeline using Gemini to parse LinkedIn connection records • Ingested profiles with missing Industry or Summary fields are automatically enriched with standardized taxonomy tags in Firestore.	Alan Qiu	Node proxy route code. Sample raw and enriched Firestore document differences
Saved Search History & Connection Bookmarking	Build persistent user collections in Firestore and corresponding UI views allowing users to save criteria queries and bookmark recommendation results • Authenticated users can save active search filters with a custom title and re-execute them with one click. • "Favorite" toggle persists contact IDs to a sub-collection; bookmarked contacts render in a dedicated "Saved Connections" panel.	Tz-Ray Wang	React component pull requests (SavedSearches.tsx, FavoritesList.tsx). Create Firestore security rule definitions.
Ranking Feedback and Tuning	Enhance the recommendation engine by capturing explicit user feedback • Each recommended candidate card displays feedback actions; responses write directly to an interaction log collection. • Engine successfully recalculates ordering	Alan Qiu and T z-Ray Wang	Ranking algorithm unit tests and benchmark execution results

Sprint 5 Deliverables

Period: October 1–October 31

Suggested Outcome: Reach 100% feature completion and focus on integration, deployment, testing, and defect resolution.

Sprint Goal: Finalize all end-to-end features, achieve production of cloud deployment on Firebase, and validate stability across a larger scale of synthetic datasets.

Major dependencies or risks:

- Cloud Hosting Latency: Moving the proxy from localhost to cloud infrastructure could add network latency to recommendation queries.

How will the client review Sprint 5 work?

The client receives access to the production staging URL to test independently. We will also perform a live demo on all relevant features for the sprint.

Deliverable	Details and Acceptance Criteria	Owner(s)	Report Evidence
Production Cloud Deployment	Deploy the full application to production, migrating the Node proxy from localhost to Cloud Run and the React frontend to Firebase Hosting. • Node proxy is containerized and deployed to Cloud Run in the same region as Firestore to minimize recommendation-query latency. • React frontend is deployed to Firebase Hosting with a publicly accessible production staging URL provided to the client. • End-to-end recommendation queries succeed against the deployed environment with no remaining localhost dependencies.	Alan Qiu and Tz-Ray Wang	Dockerfile and Cloud Run deployment configuration, Firebase Hosting config, live staging URL, before/after latency benchmark.
Account Registration & Data Isolation	Finalize self-service user account registration with Firebase Authentication and per-user data isolation. • New users can register an independent account and sign in via Firebase Authentication. • Each account's uploaded connection data, saved searches, and bookmarks are visible only to that user,	Tz-Ray Wang	Auth/registration component pull requests, Firestore security-rule tests demonstrating cross-account isolation, screen recording of the registration-to-login flow.

	enforced by Firestore security rules. Authenticated sessions persist across page reloads.		
Recommendation Chat Widget	Implement an embedded chat widget that returns ranked connection recommendations from natural-language queries using the Gemini-backed pipeline. - Users can submit conversational queries in the widget and receive ranked recommendations drawn from their uploaded connections. - The widget retains conversational context within a session, so follow-up queries refine prior results. - The widget runs concurrently with the main search interface without blocking or corrupting active queries.	Alan Qiu	Auth/registration component pull requests, Firestore security-rule tests demonstrating cross-account isolation, screen recording of the registration-to-login flow
Scale & Stability Validation	Validate end-to-end system stability against large-scale synthetic datasets under concurrent load. - The system ingests and processes a synthetic dataset of up to 1,000 records without errors or timeouts. - Simultaneous query and chat-widget interactions complete successfully with no data corruption or noticeable degradation. - Defects surfaced during load testing are logged and resolved, with regression tests added to prevent recurrence.	Alan Qiu and Tz-Ray Wang	Synthetic dataset generator script, load/stress test scripts and results, defect log with resolution status, regression test suite output.

Sprint 6 Deliverables

Period: November 1–December 5

Suggested Outcome: Complete final validation, documentation, delivery, client training or handoff, and presentation preparation.

Sprint Goal:

Harden and polish the deployed platform, resolve remaining defects, and produce complete documentation and a handoff package that enables a future development team to maintain and extend the system independently.

Major dependencies or risks:

- **Knowledge Transfer Gap:** A future development group unfamiliar with the codebase may struggle to onboard; mitigated by comprehensive architecture documentation, inline code comments, and a recorded system walkthrough.
- **Ownership & Access Transfer:** Transferring Firebase project ownership, billing, and API credentials could interrupt access; mitigated by a scheduled, checklisted handoff with access verified before the team disengages.

How will the client review and accept the final work?

In a live acceptance session, the client walks through the complete production feature set against the acceptance criteria, reviews the delivered documentation and handoff package, and confirm all functionalities before signing off on the final deliverables.

Deliverable	Details and Acceptance Criteria	Owner(s)	Report Evidence
Defect Resolution & Final Polish	Resolve all remaining issues/bugs and apply final UX and performance refinements to the production system. • All high- and medium-priority defects from the Sprint 5 defect log are resolved and verified in production. • UI inconsistencies, error states, and loading feedback are refined for a consistent end-to-end experience. • Recommendation and chat-widget response times meet agreed performance targets under normal load.	Alan Qiu	Closed-issue tracker export, before/after UI screenshots, performance benchmark results.
Technical Documentation & Handoff Package	Produce complete documentation enabling a future team to maintain and extend the platform. • Architecture overview documents the React frontend, Node proxy, Gemini pipeline, and Firestore data model. • A setup and deployment runbook lets a new developer stand up local and production environments from scratch.	Tz-Ray Wang	Documentation repository (README, architecture doc, runbook), schema/API reference, recorded code walkthrough.

	Firestore schema, security rules, and API/proxy routes are documented, with known limitations and future-work notes.		
Final Presentation & Demo Preparation	Prepare and rehearse the final project presentation and live demonstration. - A presentation deck covers the problem, solution, architecture, and outcomes across all sprints. - A scripted live demo reliably showcases the end-to-end flow on the production environment. - The presentation is rehearsed to fit the allotted time with defined speaker roles.	Alan Qiu and T z-Ray Wang	Final presentation deck, demo script, rehearsal notes or recording.

Client Consultation Date of consultation: 9/9/2026

Client participant(s): Alan Qiu and Tz-Ray Wang

Summarize the client's feedback and any changes made to the sprint deliverables: Overall positive and notes that the deliverables might change as things develop.