

Minutes of Meeting (MoM)

Project Title: Network Connection Recommendation Platform

Team Number: 09

Client / Sponsor: Blake Gibson, skyeh@cowlesventures.com

Mentor(s): Parteek Kumar

Date: 9/23/2026

Time: 12:30 - 12:40 PM PT

Location / Platform (Zoom/Office/etc.): Zoom

Participants (Team & Client): Alan Qiu, Tz-Ray Wang, Blake Gibson

Meeting Number / Version: #2

1. Agenda

- **Item 1:** Mid-sprint progress check on Sprint 4
- **Item 2:** Check for client feedback or scope changes before the end of Sprint 4
- **Item 3:** Hosted application status and feature check-in

2. Key Discussion Points

- **Sprint 4 Progress:** The team reported that Sprint 4 is progressing smoothly. Work since the last meeting consisted mainly of fixes and refinements to existing features. No new demo was shown, as the Sprint 4 demonstration is not yet complete.
- **Client Feedback Check:** The team asked whether the client had any feedback, revisions or scope adjustments for the remaining Sprint 4 work. The client had none.
- **Hosted Application:** The team confirmed that the existing web link remains active on the cloud. The hosted platform currently supports importing LinkedIn data and ranking connections against search criteria; the real-time feedback mechanism for rating suggestions is still in development.

3. Decisions Made

- The team will continue with the current Sprint 4 plan; no changes were requested by the client.
- The client will continue using the existing web application URL to follow progress.

4. Action Items / Responsibilities

- **Task:** Complete the remaining Sprint 4 fixes and deliverables | **Assigned To:** Tz-Ray Wang, Alan Qiu | **Deadline:** 9/30/2026 | **Priority:** High

- **Task:** Prepare the Sprint 4 demo recording and sprint report | **Assigned To:** Tz-Ray Wang, Alan Qiu | **Deadline:** 9/30/2026 | **Priority:** High

5. Client Feedback / Clarifications

- The client had no changes, feedback or additional requests at this stage.
- With both parties aligned and no further questions, the meeting concluded early.

6. Next Steps & Follow-Up

- **Deliverables before next meeting:** Finish the Sprint 4 deliverables, demo recording and sprint report.
- **Next meeting scheduled on:** September 30, 2026
- **Agreed communication channel:** email

Prepared By: Tz-Ray Wang

Date of Circulation: 9/23/2026