

Minutes of Meeting (MoM)

Project Title: Network Connection Recommendation Platform **Team Number:** 09 **Client / Sponsor:** Blake Gibson, skyeh@cowlesventures.com **Mentor(s):** Parteek Kumar **Date:** 9/30/2026 **Time:** 1:30 - 2:00 PM PST **Location / Platform (Zoom/Office/etc.):** Zoom **Participants (Team & Client):** Alan Qiu, Tz-Ray Wang, Blake Gibson

Meeting Number / Version: #2

1. Agenda

- **Item 1:** Sprint 4 status update and completion of deliverables
- **Item 2:** Sprint 5 planning and checking for client revisions/scope changes
- **Item 3:** Hosted application status, cloud deployment link, and feature check-in

2. Key Discussion Points

- **Sprint 4 Status:** The team reported that all three Sprint 4 deliverables have been successfully implemented without issues. The team is finalizing the recording demonstration and project report tonight.
- **Sprint 5 Scope Review:** The team checked in with the client to see if any revisions, modifications, or specific requests were needed before starting implementation on Sprint 5 deliverables.
- **Deployment & AI Features:** The team confirmed the hosted deployment link remains active and fully functional. Key hosted features highlighted include importing LinkedIn profile data, executing the AI ranking algorithm, and utilizing the real-time feedback mechanism (marking suggestions as good or not good).

3. Decisions Made

- The team will proceed with the planned Sprint 5 deliverables as currently outlined, with no changes or revisions requested by the client.
- The client will continue using the existing web application URL to test LinkedIn data imports and AI-generated recommendation rankings.

4. Action Items / Responsibilities

- **Task:** Re-send the hosted application link to the client via email/chat | **Assigned To:** Alan Qiu | **Deadline:** End of day | **Priority:** Medium
- **Task:** Begin implementation on Sprint 5 deliverables | **Assigned To:** Tz-Ray Wang | **Deadline:** Sprint 5 Cycle | **Priority:** High

5. Client Feedback / Clarifications

- The client confirmed they have no additional changes, revisions, or concerns regarding the upcoming Sprint 5 deliverables.

- The client acknowledged that the platform is progressing smoothly and agreed with continuing the current workflow ("chugging along").

6. Next Steps & Follow-Up

- **Deliverables before next meeting:** Finalize Sprint 4 submission (report and demo recording); initiate Sprint 5 core deliverables.
- **Next meeting scheduled on:** October 7, 2026
- Agreed communication channel: email

Prepared By: Alan Qiu

Date of Circulation: 9/30/2026