Minutes of Meeting (MoM)

Project Title: Network Connection Recommendation Platform

Team Number: 09

Client / Sponsor: Blake Gibson

Mentor(s): Parteek Kumar

Date: 10/6/2026

Time: 12:30 - 12:40 PM PT

Location / Platform (Zoom/Office/etc.): Zoom

Participants (Team & Client): Alan Qiu, Tz-Ray Wang, Blake Gibson

Meeting Number / Version: #4

1. Agenda

- **Item 1:** Sprint 4 wrap-up and demonstration
- **Item 2:** Sprint 5 plan
- **Item 3:** Proposed companion Chrome extension
- **Item 4:** GitHub repository visibility
- **Item 5:** Meeting schedule for the rest of the semester

2. Key Discussion Points

- **Sprint 4 Demonstration:** Tz-Ray Wang ran the automated demo script, which walks through the application in a browser window: the password reset fix, uploading a LinkedIn data export with its import summary, searching the network (e.g. "engineer"), and the AI chat feature, which was shown with mock data. The team explained that Sprint 4 focused mainly on optimizing the ranking and fixing remaining errors.
- **Shared Connection Graph:** The team also showed the common-connections graph, the graph database idea discussed in the spring semester. It is Sprint 5 work that is still in progress and is not yet on the hosted application.
- **Sprint 5 Plan:** Alan Qiu outlined the main Sprint 5 work: scaling the application, implementing the AI features (currently limited by the free tier) and account features such as saved searches (a search history).
- **Chrome Extension Idea:** Tz-Ray Wang proposed a possible companion Chrome extension that runs locally while the user scrolls LinkedIn and points out connections who appear available or suited to a position the user is looking for, then feeds the platform's recommendations. The team noted that this goes beyond the original web-application scope.

- **Repository Visibility:** The team asked whether the GitHub repository should stay public. Tz-Ray Wang summarized the trade-off: anyone can view and copy the code (a license can be added), but a public repository makes submissions easier and lets the client and the instructor follow progress and comments at any time.
- **Meeting Schedule:** The team and client reviewed the weekly meeting time. Alan Qiu prefers 12:30 PM because of a 10-11 AM commitment that can run over, and Tz-Ray Wang has a lab during the Wednesday slot, so the team asked to move the meetings to Tuesdays.

3. Decisions Made

- The GitHub repository will remain public.
- Weekly client meetings move to Tuesdays at 12:30 PM PT.
- The team will proceed with the planned Sprint 5 work. The Chrome extension idea was received positively but was not added to the Sprint 5 scope.

4. Action Items / Responsibilities

- **Task:** Update the recurring meeting invitation to Tuesdays at 12:30 PM PT | **Assigned To:** Alan Qiu | **Deadline:** 10/13/2026 | **Priority:** High
- **Task:** Continue the Sprint 5 deliverables (scaling, AI features, saved searches, shared connection graph) | **Assigned To:** Tz-Ray Wang, Alan Qiu | **Deadline:** 10/31/2026 | **Priority:** High

5. Client Feedback / Clarifications

- The client liked the demonstration and the new features.
- The client liked the Chrome extension idea and mentioned having recently built a Chrome extension, so it should not be too difficult to make.
- The client is comfortable leaving the repository public and does not mind others viewing or reusing the code.
- The client is flexible on meeting times and will let the team know if a conflict comes up. The team needed nothing further from the client.

6. Next Steps & Follow-Up

- **Deliverables before next meeting:** Progress on the Sprint 5 deliverables; updated meeting invitation.
- **Next meeting scheduled on:** October 13, 2026, 12:30 PM PT
- **Agreed communication channel:** email

Prepared By: Tz-Ray Wang

Date of Circulation: 10/13/2026