Minutes of Meeting (MoM)

Project Title: Network Connection Recommendation Platform

Team Number: 09

Client / Sponsor: Blake Gibson, BlakeG@cowlesventures.com

Mentor(s): Parteek Kumar

Date: 10/27/2026

Time: 12:30 - 12:35 PM PT

Location / Platform (Zoom/Office/etc.): Zoom

Participants (Team & Client): Tz-Ray Wang, Blake Gibson (Alan Qiu was absent)

Meeting Number / Version: #5

1. Agenda

- **Item 1:** Attendance and recording of the meeting
- **Item 2:** Sprint 5 progress update
- **Item 3:** End-of-semester capstone poster event

2. Key Discussion Points

- **Attendance:** Alan Qiu could not attend because meetings suddenly came up for him. Since Alan Qiu was not present, Tz-Ray Wang told the client he would record the meeting himself (the exact reason given is unclear in recording), and the client agreed.
- **Sprint 5 Progress:** Tz-Ray Wang gave a short update. The team is working on two things in Sprint 5: the user interface and the other features mentioned in earlier meetings, which are not yet polished. Other features are also being looked at, such as the Chrome extension idea raised at the previous meeting. No demonstration was prepared for this meeting; the team said it can probably show one next week.
- **Capstone Poster Event:** Tz-Ray Wang told the client that at the end of the semester, around December, the capstone teams come together for a poster event where the team presents to attendees for about two to three hours, alongside the other capstone projects (whether only Computer Science projects take part is unclear in recording).
- **Email Updates:** The client thanked the team for the email updates sent over the last couple of weeks and said they were very helpful. The client had written to check whether the meeting was taking place today, and the team apologized for replying late.

3. Decisions Made

- The team will continue the Sprint 5 work on the user interface and the remaining features.

- A demonstration of the Sprint 5 work is planned for next week's meeting (stated as "probably").
- Given the short update, the meeting ended early; the next meeting is next week.

4. Action Items / Responsibilities

- **Task:** Send the client the date of the end-of-semester capstone poster event | **Assigned To:** Team (no owner named) | **Deadline:** Not set in meeting | **Priority:** Not set in meeting
- **Task:** Prepare a demonstration of the Sprint 5 work | **Assigned To:** Team (no owner named) | **Deadline:** Next meeting, 11/3/2026 (tentative) | **Priority:** Not set in meeting
- **Task:** Try to attend the capstone poster event once the date is known | **Assigned To:** Blake Gibson | **Deadline:** Event date (around December) | **Priority:** Not set in meeting

5. Client Feedback / Clarifications

- The client called it a good update.
- The client was interested in the poster event and will try their best to attend, to meet the team in person and see what all the work has added up to, as well as the other projects.
- The client found the recent email updates very helpful.

6. Next Steps & Follow-Up

- **Deliverables before next meeting:** Progress on the Sprint 5 user interface and features; a demonstration if ready; the poster event date sent to the client.
- **Next meeting scheduled on:** November 3, 2026, 12:30 PM PT
- **Agreed communication channel:** email

Prepared By: Tz-Ray Wang

Date of Circulation: 10/27/2026